
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/03/2021

ESTIMATE SUMMARY 17:47:29

CONTID: C24251         ESTIMATE NO: 0001 PROG 2005

PCN: 24251-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 VAIL PASS AUX PHASE 1 CAP 1 PERCENT TIME:

PROJECT NO: NHPP0702-410                  

VAIL PASS AUX PHASE 1 CAP 1

NAME OF ROAD:  

PROJECT COUNTIES: EAGLE

CONTRACTOR:

KIEWIT INFRASTRUCTURE CO. PAY PERIOD ENDING

160 INVERNESS DR W STE 110 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80112     (303)979-9330 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,206,920.15 PARTICIPATING $ $ 1,074,543.41

AWARD PROJECT AMT: 8,666,684.84 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -25,742.08

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

6.73

FIXED COMPLETION DATE

FIXED COMPLETION DATE

11.67%

8,132,376.74

1,074,543.41

1,074,543.41

1,048,801.33

$

$

$

$

1,074,543.41

0.00

1,074,543.41

0.00

1,074,543.41

-25,742.08

0.00

1,048,801.33

0.00

AMOUNT DUE 1,048,801.33 1,048,801.33

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,048,801.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SUMMIT

  

20.0 TIME ALLOW: 6/1/2022 ??:??:??

ORIG TIME ALLOW: 6/1/2022 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/09/2021

08/09/2021

08/28/2021

07/09/2021

07/23/2021

08/02/2021

08/09/2021
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PCN: 24251-BID    ESTIMATE RUN 09/03/2021

PROJECT: NHPP0702-410                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:47:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.850

201-00000  
 

28,017.450.850

28,017.45

1.000

L S 

32,961.70000

0010 Removal of Tree 0.000

15.000

202-00010  
 

20,850.0015.000

20,850.00

15.000

EACH

1,390.00000

0015 Removal of Inlet 0.000

1.000

202-00019  
 

969.261.000

969.26

1.000

EACH

969.26000

0020 Removal of Pipe 0.000

55.000

202-00035  
 

3,174.0555.000

3,174.05

76.000

LF  

57.71000

0025 Removal of Delineator 0.000

2.000

202-00090  
 

21.402.000

21.40

2.000

EACH

10.70000

0030 Removal of Asphalt Mat 0.000

912.000

202-00220  
 

3,666.24912.000

3,666.24

1,857.000

SY  

4.02000

0035 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

103.000

SY  

0.81000

0040 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

2,255.000

SF  

3.21000

0045 Removal of Overhead Sign Structure 0.000

1.000

202-00805  
 

3,204.851.000

3,204.85

1.000

EACH

3,204.85000

0050 Removal of Ground Sign 0.000

24.000

202-00810  
 

3,852.0024.000

3,852.00

24.000

EACH

160.50000

0055 Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

2.000

EACH

1,123.50000
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PCN: 24251-BID    ESTIMATE RUN 09/03/2021

PROJECT: NHPP0702-410                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:47:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Guardrail Type 3 0.000

57.000

202-01130  
 

652.6557.000

652.65

57.000

LF  

11.45000

0065 Removal of Guardrail Type 7 0.000

165.000

202-01170  
 

5,172.75165.000

5,172.75

165.000

LF  

31.35000

0070 Removal of End Anchorage 0.000

1.000

202-01300  
 

428.001.000

428.00

2.000

EACH

428.00000

0075 Unclassified Excavation (Complete In Place) 0.000

4,319.000

203-00010  
 

140,540.264,319.000

140,540.26

5,600.000

CY  

32.54000

0080 Unclassified Excavation (Special) 0.000

954.000

203-00040  
 

21,121.56954.000

21,121.56

954.000

CY  

22.14000

0085 Unsuitable Material 0.000

264.000

203-00050  
 

22,709.28264.000

22,709.28

264.000

CY  

86.02000

0090 Rock Excavation 0.000

11,920.000

203-00400  
 

222,188.8011,920.000

222,188.80

15,485.000

CY  

18.64000

0095 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

40.000

HOUR

218.08000

0100 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

40.000

HOUR

232.86000

0105 Pump 0.000

0.000

203-01548  
 

0.000.000

0.00

10.000

DAY 

913.87000

0110 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

40.000

HOUR

210.10000
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PCN: 24251-BID    ESTIMATE RUN 09/03/2021

PROJECT: NHPP0702-410                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:47:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Hydraulic Excavator 0.000

66.000

203-01565  
 

19,433.0466.000

19,433.04

150.000

HOUR

294.44000

0120 Truck 0.000

0.000

203-01580  
 

0.000.000

0.00

40.000

HOUR

158.36000

0125 Potholing 0.000

37.500

203-01597  
 

18,658.1337.500

18,658.13

40.000

HOUR

497.55000

0130 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

2,216.000

CY  

19.80000

0135 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

0.000

CY  

92.60000

0140 Bed Course Material 0.000

0.000

206-01010  
 

0.000.000

0.00

400.000

TON 

55.29000

0145 Topsoil (Onsite) 0.000

168.000

207-00700  
 

5,011.44168.000

5,011.44

2,170.000

CY  

29.83000

0150 Erosion Log Type 1 (12 Inch) 0.000

1,298.000

208-00002  
 

5,970.801,298.000

5,970.80

3,000.000

LF  

4.60000

0155 Aggregate Bag 0.000

104.500

208-00035  
 

1,224.74104.500

1,224.74

750.000

LF  

11.72000

0160 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

2.000

208-00046  
 

18,963.622.000

18,963.62

2.000

EACH

9,481.81000

0165 Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

4.000

EACH

189.93000
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PCN: 24251-BID    ESTIMATE RUN 09/03/2021

PROJECT: NHPP0702-410                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:47:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Vehicle Tracking Pad 0.000

2.000

208-00070  
 

11,199.222.000

11,199.22

2.000

EACH

5,599.61000

0175 Removal and Disposal of Sediment (Labor) 0.000

9.000

208-00103  
 

2,127.069.000

2,127.06

40.000

HOUR

236.34000

0180 Removal and Disposal of Sediment (Equipment) 0.000

5.500

208-00105  
 

746.905.500

746.90

40.000

HOUR

135.80000

0185 Sweeping (Sediment Removal) 0.000

0.500

208-00106  
 

82.930.500

82.93

100.000

HOUR

165.85000

0190 Erosion Control Management 0.000

3.000

208-00207  
 

3,636.093.000

3,636.09

25.000

DAY 

1,212.03000

0195 Reset Closed Circuit Television Pole 0.000

0.000

210-00475  
 

0.000.000

0.00

1.000

EACH

11,909.10000

0200 Reset Microwave Vehicle Radar Detector (MVRD) 0.000

0.000

210-00476  
 

0.000.000

0.00

1.000

EACH

1,203.75000

0205 Reset Weather Station 0.000

0.000

210-00477  
 

0.000.000

0.00

1.000

EACH

5,564.00000

0210 Reset Sign Panel 0.000

0.500

210-00815  
 

64.200.500

64.20

1.000

EACH

128.40000

0215 Reset Sign Panel (Special) 0.000

0.000

210-00816  
 

0.000.000

0.00

1.000

EACH

5,350.00000

0220 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

1.000

EACH

1,194.76000
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PCN: 24251-BID    ESTIMATE RUN 09/03/2021

PROJECT: NHPP0702-410                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:47:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Organic Fertilizer 0.000

0.000

212-00700  
 

0.000.000

0.00

6,800.000

LB  

0.28000

0230 Compost (Mechanically Applied) 0.000

0.000

212-00701  
 

0.000.000

0.00

202.000

CY  

1.07000

0235 Biotic Soil Amendments (Hydraulically Applied) 0.000

0.000

212-00702  
 

0.000.000

0.00

18,900.000

LB  

0.93000

0240 Humate 0.000

0.000

212-00703  
 

0.000.000

0.00

870.000

LB  

0.40000

0245 Mycorrhizae 0.000

0.000

212-00704  
 

0.000.000

0.00

170.000

LB  

10.40000

0250 Seeding (Native) Hydraulic 0.000

0.000

212-00707  
 

0.000.000

0.00

5.500

ACRE

1,035.76000

0255 Seeding (Native) Broadcast 0.000

0.000

212-00708  
 

0.000.000

0.00

3.100

ACRE

1,035.76000

0260 Mulching (Wood Chip) 0.000

0.000

213-00008  
 

0.000.000

0.00

30.000

CF  

11.61000

0265 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

4.800

ACRE

4,892.04000

0270 Landscape Log 0.000

0.000

213-00610  
 

0.000.000

0.00

10.000

EACH

551.52000

0275 Landscape Boulder 0.000

0.000

213-00700  
 

0.000.000

0.00

35.000

EACH

619.94000
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PCN: 24251-BID    ESTIMATE RUN 09/03/2021

PROJECT: NHPP0702-410                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:47:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Soil Retention Blanket (Straw-Coconut) 
(Photodegradable Clas 

0.000

0.000

216-00101  
 

0.000.000

0.00

17,700.000

SY  

2.28000

0285 Turf Reinforcement Mat (Special) 0.000

0.000

216-00304  
 

0.000.000

0.00

984.000

SY  

33.81000

0290 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

8.000

HOUR

128.40000

0295 Environmental Health and Safety Management 0.000

0.500

250-00010  
 

3,210.000.500

3,210.00

1.000

L S 

6,420.00000

0300 Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

20.000

HOUR

107.00000

0305 Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

10.000

HOUR

192.60000

0310 Material Sampling and Delivery 0.000

0.000

250-00120  
 

0.000.000

0.00

4.000

EACH

3,210.00000

0315 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

200.000

CY  

35.62000

0320 Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

200.000

CY  

146.46000

0325 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

1,105.500

TON 

43.16000

0330 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

3,300.000

TON 

53.55000
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PCN: 24251-BID    ESTIMATE RUN 09/03/2021

PROJECT: NHPP0702-410                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:47:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Aggregate Base Course (Recycled Asphalt Pavement) 0.000

0.000

304-09102  
 

0.000.000

0.00

821.000

CY  

35.92000

0340 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

898.000

TON 

136.08000

0345 Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

0.000.000

0.00

55.000

TON 

642.00000

0350 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

371.000

GAL 

2.68000

0355 Concrete Pavement (6 Inch) (Reinforced) 0.000

0.000

412-00615  
 

0.000.000

0.00

2,736.000

SY  

126.82000

0360 Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

3,102.000

SY  

15.79000

0365 Drilled Shaft (42 Inch) 0.000

0.000

503-00042  
 

0.000.000

0.00

17.000

LF  

722.25000

0370 Drilled Shaft (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

31.000

LF  

882.75000

0375 Facing (Special) 0.000

0.000

504-04440  
 

0.000.000

0.00

128.000

SF  

65.27000

0380 Soil Nail 0.000

0.000

504-06406  
 

0.000.000

0.00

3,690.000

LF  

35.85000

0385 Verification Testing 0.000

0.000

504-06410  
 

0.000.000

0.00

2.000

EACH

1,070.00000
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PCN: 24251-BID    ESTIMATE RUN 09/03/2021

PROJECT: NHPP0702-410                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:47:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Riprap 0.000

0.000

506-00005  
 

0.000.000

0.00

35.000

SY  

50.15000

0395 Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

238.000

SY  

48.15000

0400 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

0.000

CY  

639.31000

0405 Concrete Anchor 0.000

0.000

601-40100  
 

0.000.000

0.00

4.000

EACH

17,387.23000

0410 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

1,128.000

SY  

48.15000

0415 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

7,080.000

LB  

2.68000

0420 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

11,625.000

LB  

3.75000

0425 8 Inch Plastic Pipe 0.000

0.000

603-50008  
 

0.000.000

0.00

3.000

LF  

137.65000

0430 18 Inch Plastic Pipe 0.000

0.000

603-50018  
 

0.000.000

0.00

285.000

LF  

125.05000

0435 24 Inch Plastic Pipe 0.000

0.000

603-50024  
 

0.000.000

0.00

112.000

LF  

151.41000

0440 36 Inch Plastic Pipe 0.000

0.000

603-50036  
 

0.000.000

0.00

169.000

LF  

227.46000
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PCN: 24251-BID    ESTIMATE RUN 09/03/2021

PROJECT: NHPP0702-410                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:47:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

1.000

EACH

6,178.80000

0450 Inlet Type D (Double) (5 Foot) 0.000

0.000

604-00605  
 

0.000.000

0.00

1.000

EACH

8,576.24000

0455 Inlet Type 13 (5 Foot) 0.000

0.000

604-13005  
 

0.000.000

0.00

1.000

EACH

6,838.89000

0460 Inlet Special (Trench Drain) (12 Inch Width) 0.000

0.000

604-19712  
 

0.000.000

0.00

36.000

LF  

267.03000

0465 Settling Basin 0.000

0.000

604-20010  
 

0.000.000

0.00

1.000

EACH

182,605.39000

0470 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

3.000

EACH

8,226.57000

0475 Manhole Slab Base (15 Foot) 0.000

0.000

604-30015  
 

0.000.000

0.00

1.000

EACH

14,958.46000

0480 Manhole Slab Base (20 Foot) 0.000

0.000

604-30020  
 

0.000.000

0.00

0.000

EACH

7,031.82000

0485 6 Inch Perforated Pipe Underdrain 0.000

0.000

605-00060  
 

0.000.000

0.00

500.000

LF  

46.71000

0490 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

613.000

LF  

48.52000

0495 Guardrail Type 9 (Style CA) 0.000

0.000

606-00910  
 

0.000.000

0.00

1,210.000

LF  

128.90000
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PCN: 24251-BID    ESTIMATE RUN 09/03/2021

PROJECT: NHPP0702-410                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:47:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 Guardrail Type 9 (Style CA) (Special) 0.000

0.000

606-00916  
 

0.000.000

0.00

387.000

LF  

168.06000

0505 Guardrail Type 9 (Style CE) 0.000

0.000

606-00940  
 

0.000.000

0.00

1,017.000

LF  

340.41000

0510 Guardrail Type 9 (Style CE) (Special) 0.000

0.000

606-00941  
 

0.000.000

0.00

33.000

LF  

243.75000

0515 End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

3.000

EACH

1,261.53000

0520 Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

1.000

EACH

5,754.46000

0525 Transition Type GR9-GR3 0.000

0.000

606-01372  
 

0.000.000

0.00

1.000

EACH

3,531.00000

0530 End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

4.000

EACH

4,767.92000

0535 Fence (Plastic) 0.000

354.000

607-11525  
 

757.56354.000

757.56

354.000

LF  

2.14000

0540 Fence Chain Link (48 Inch) 0.000

0.000

607-53148  
 

0.000.000

0.00

180.000

LF  

75.29000

0545 14 Foot Gate 0.000

0.000

607-60114  
 

0.000.000

0.00

1.000

EACH

1,578.25000

0550 16 Foot Gate 0.000

0.000

607-60116  
 

0.000.000

0.00

1.000

EACH

11,673.70000



CONTID: C24251         COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 24251-BID    ESTIMATE RUN 09/03/2021
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17:47:29
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CAT NO0200 ROADWAY 

0555 3 Ft Gate Single (Chain Link) 0.000

0.000

607-60203  
 

0.000.000

0.00

1.000

EACH

508.25000

0560 Road Closure Gate 0.000

0.000

607-60620  
 

0.000.000

0.00

3.000

EACH

5,350.00000

0565 Delineator (Type I) (Barrier) 0.000

0.000

612-00021  
 

0.000.000

0.00

13.000

EACH

69.55000

0570 Delineator (Type I) (Extra Height) 0.000

0.000

612-00031  
 

0.000.000

0.00

2.000

EACH

32.10000

0575 Delineator (Type I) (Extra Height) 0.000

0.000

612-00031  
 

0.000.000

0.00

2.000

EACH

32.10000

0580 Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

10.000

EACH

123.05000

0585 2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

370.000

LF  

125.19000

0590 2 Inch Electrical Conduit (Special) 0.000

0.000

613-00210  
 

0.000.000

0.00

40.000

LF  

41.73000

0595 3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

510.000

LF  

127.33000

0600 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

6,241.000

LF  

81.32000

0605 3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

60.000

LF  

82.39000
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PERIOD

17:47:29
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CAT NO0200 ROADWAY 

0610 Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

14.000

EACH

1,284.00000

0615 Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

10.000

EACH

1,524.75000

0620 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

142,010.40000

0625 Luminaire (LED) (5400 Lumens) 0.000

0.000

613-13065  
 

0.000.000

0.00

3.000

EACH

13,121.41000

0630 Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

3.000

EACH

2,303.71000

0635 Lighting Control Center (Special) 0.000

0.000

613-50106  
 

0.000.000

0.00

3.000

EACH

9,597.90000

0640 Structure Mounted Disconnect Switch 0.000

0.000

613-80274  
 

0.000.000

0.00

6.000

EACH

1,524.75000

0645 Safety Switch 0.000

0.000

613-81690  
 

0.000.000

0.00

1.000

EACH

1,310.75000

0650 Safety Switch NEMA 3R, 60A, 2-pole, 240 V f(for VMS 
Maint Di 

0.000

0.000

613-81700  
 

0.000.000

0.00

1.000

EACH

535.00000

0655 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

68.000

SF  

27.82000

0660 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

89.000

SF  

37.45000
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0665 Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

0.000.000

0.00

83.000

LF  

107.00000

0670 Steel Sign Post (W 10x26) 0.000

0.000

614-01026  
 

0.000.000

0.00

31.000

LF  

171.20000

0675 Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

12.000

EACH

294.25000

0680 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

0.000

614-01573  
 

0.000.000

0.00

7.000

EACH

465.45000

0685 Concrete Footing (Type 2) 0.000

0.000

614-03002  
 

0.000.000

0.00

6.000

EACH

2,701.75000

0690 Concrete Footing (Type 6) 0.000

0.000

614-03006  
 

0.000.000

0.00

2.000

EACH

6,259.50000

0695 Dynamic Message Sign (Color LED)(Overhead) 0.000

0.000

614-10115  
 

0.000.000

0.00

1.000

EACH

151,355.78000

0700 Full Matrix Variable Message Sign LED (Ground Mounted) 0.000

0.000

614-10138  
 

0.000.000

0.00

1.000

EACH

47,788.34000

0705 Variable Message Sign (LED) (Ground Mounted) 0.000

0.000

614-10146  
 

0.000.000

0.00

2.000

EACH

48,581.21000

0710 Variable Message Sign LED (Overhead) 0.000

0.000

614-10147  
 

0.000.000

0.00

1.000

EACH

77,795.42000

0715 Lane Use Control Signal LED (Single Faced) 0.000

0.000

614-10245  
 

0.000.000

0.00

2.000

EACH

31,678.42000
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0720 Monotube Overhead Sign Cantilever (16 Inch Diameter) 0.000

0.000

614-31600  
 

0.000.000

0.00

1.000

EACH

45,558.46000

0725 Monotube Overhead Sign Cantilever (24 Inch Diameter) 0.000

0.000

614-32400  
 

0.000.000

0.00

1.000

EACH

45,558.46000

0730 1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

4.000

EACH

775.75000

0735 CWDM Multiplexor Demultiplexor Module 0.000

0.000

614-70026  
 

0.000.000

0.00

2.000

EACH

12,058.90000

0740 CWDM SFP Optic Module 0.000

0.000

614-70028  
 

0.000.000

0.00

12.000

EACH

1,094.61000

0745 Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

16.000

EACH

269.64000

0750 Optical Filter 0.000

0.000

614-70032  
 

0.000.000

0.00

12.000

EACH

142.31000

0755 Communications Cabinet 0.000

0.000

614-72830  
 

0.000.000

0.00

4.000

EACH

14,175.36000

0760 Impact Attenuator 0.000

0.000

614-85001  
 

0.000.000

0.00

2.000

EACH

31,071.73000

0765 Impact Attenuator (Sand Barrel Array) 0.000

0.000

614-85005  
 

0.000.000

0.00

36.000

EACH

609.90000

0770 Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

5,370.000

LF  

7.49000
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0775 Fiber Optic Termination Panel  (12 Fiber) 0.000

0.000

614-87012  
 

0.000.000

0.00

4.000

EACH

911.64000

0780 Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

1.000

EACH

5,457.00000

0785 Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

18,462.85000

0790 Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

5.000

EACH

5,951.34000

0795 Construction Surveying 0.000

0.200

625-00000  
 

33,032.360.200

33,032.36

1.000

L S 

165,161.79000

0800 Mobilization (without Autopay) 0.000

0.090

626-00100  
 

216,474.210.090

216,474.21

1.000

L S 

2,405,268.97000

0805 Public Information Management (Tier III) 0.000

26.000

626-01113  
 

3,294.4626.000

3,294.46

304.000

DAY 

126.71000

0810 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

22.000

GAL 

272.85000

0815 Flagging 0.000

22.500

630-00000  
 

601.8822.500

601.88

450.000

HOUR

26.75000

0820 Traffic Control Inspection 0.000

3.000

630-00007  
 

1,926.003.000

1,926.00

43.000

DAY 

642.00000

0825 Traffic Control Management 0.000

18.000

630-00012  
 

28,890.0018.000

28,890.00

126.000

DAY 

1,605.00000
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0830 Construction Traffic Sign (Panel Size A) 0.000

6.500

630-80341  
 

556.406.500

556.40

31.000

EACH

85.60000

0835 Construction Traffic Sign (Panel Size B) 0.000

20.500

630-80342  
 

1,974.1520.500

1,974.15

86.000

EACH

96.30000

0840 Construction Traffic Sign (Panel Size C) 0.000

3.000

630-80343  
 

321.003.000

321.00

8.000

EACH

107.00000

0845 Construction Traffic Sign (Special) 0.000

64.875

630-80344  
 

3,470.8164.875

3,470.81

129.750

SF  

53.50000

0850 Portable Message Sign Panel 0.000

2.500

630-80355  
 

22,737.502.500

22,737.50

5.000

EACH

9,095.00000

0855 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.500

630-80358  
 

2,006.250.500

2,006.25

2.000

EACH

4,012.50000

0860 Drum Channelizing Device (With Light) (Flashing) 0.000

3.500

630-80363  
 

318.333.500

318.33

10.000

EACH

90.95000

0865 Drum Channelizing Device (With Light) (Steady Burn) 0.000

4.500

630-80364  
 

409.284.500

409.28

10.000

EACH

90.95000

0870 Barrier (Temporary) 0.000

1,125.000

630-80370  
 

56,463.751,125.000

56,463.75

2,250.000

LF  

50.19000

0875 Traffic Cone 0.000

50.000

630-80380  
 

1,070.0050.000

1,070.00

100.000

EACH

21.40000

0880 Stackable Vertical Panels 0.000

20.500

630-80393  
 

1,425.7820.500

1,425.78

100.000

EACH

69.55000
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0885 Impact Attenuator (Temporary) 0.000

0.500

630-85010  
 

4,012.500.500

4,012.50

2.000

EACH

8,025.00000

0890 Mobile Attenuator 0.000

13.000

630-85041  
 

12,240.8013.000

12,240.80

30.000

DAY 

941.60000

0895 Initial Shotcrete Facing 0.000

0.000

641-10010  
 

0.000.000

0.00

6,131.000

SF  

12.91000

0900 Shotcrete (Class A) 0.000

0.000

641-11000  
 

0.000.000

0.00

164.000

CY  

797.15000

0905 Shotcrete (Smoothing)(Supplemental) 0.000

0.000

641-11006  
 

0.000.000

0.00

26.000

CY  

1,032.55000

0910 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0915 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0920 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0925 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0930 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

19,200.000

F A 

1.00000

0935 F/A Furnish & Install Electrical Service 0.000

71,637.130

700-70082  
 

71,637.1371,637.130

71,637.13

151,525.580

F A 

1.00000



CONTID: C24251         COLORADO DEPARTMENT OF TRANSPORTATION Page 19

PCN: 24251-BID    ESTIMATE RUN 09/03/2021

PROJECT: NHPP0702-410                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:47:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0940 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0945 F/A Drainage Improvement 0.000

0.000

700-70530  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0950 CDOT Risk Pool 0.000

0.000

700-71002  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 1,030,516.871,030,516.879,136,952.85CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0955 Field Office (Special) 0.000

0.500

620-00005  
 

11,502.500.500

11,502.50

1.000

EACH

23,005.00000

0960 Field Laboratory (Class 2) 0.000

0.670

620-00012  
 

29,314.040.670

29,314.04

1.000

EACH

43,752.30000

0965 Sanitary Facility 0.000

1.000

620-00020  
 

3,210.001.000

3,210.00

1.000

EACH

3,210.00000

CAT 44,026.5444,026.5469,967.30CURRENT AMT0400 $ $ $

$ 1,074,543.411,074,543.41$9,206,920.15$CURRENT AMTPROJECT TOTAL


